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HANFORD SITE ADVANCED REACTORS TRANSITION MARCH 1998
PERFORMANCE REPORT WBS 1.12
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE Early on Late Overdue Early Schedule Late FY 1998
Schedule
Enforceable Agreement 1 0 0 0 0 0 0 1
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 2 0 2
RL 7 2 0 0 0 10 0 19
Total Project 8 2 0 0 0 12 0 22
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